

Weekly Report (2016.9.19-2016.9.25)

Done

- 1) Communicate with data provider for the problems collected last week
- 2) Accomplish the Requirements Document v1.0

http://www.cad.zju.edu.cn/home/vagwiki/img_auth.php/4/43/%E6%96%87%E4%BB%B6%E7%B3%BB%E7%BB%9F%E5%8F%AF%E8%A7%86%E5%8C%96%E9%9C%80%E6%B1%82%E6%96%87%E6%A1%A3v1.0.pdf

- 3) After communication with Hu Wanqi senior, determine using circular collapsible tree graph to make the prototype of project, just like the following figure



- 4) Read paper *Visual Programming Languages: A Survey*. Because of inefficiency, I communicate with seniors and get the method of reading papers that Intensive reading and skimming

To Do

- 1) Accomplish the prototype of project
- 2) Set out to build the system framework